

HEALTH & WELLNESS TEAM

Working Agreement

TheHealthApp, Digital Bone Box, and Saltify Speech Transcription

Product family: Health & Wellness

Iteration: Fall 2026

Last updated: September 1, 2026

1. Purpose

We are custodians of three existing open-source products. Our purpose is to understand their current state, protect the work that already exists, deliver meaningful improvements, and leave each product more reliable, usable, and maintainable than we found it.

2. Team

Tech Lead: Munashe Mudabura

Developers: Nayira Nwikuine; Olasubomi Adekunle; Mayokun Lawal; Olivia Hageman; Donggeun Moon; Ramedan Ahmed

3. Team norms

- Treat each other with respect, assume positive intent, and critique work rather than people.
- Follow through on commitments or communicate early when a commitment is at risk.
- Ask questions rather than make high-impact assumptions.
- Share progress, uncertainty, risks, and blockers early. Being blocked is normal; keeping a blocker hidden is not.
- Keep work focused. Normally, each person has one active major issue at a time unless the Tech Lead agrees otherwise.
- Leave code, documentation, and project artifacts clearer than they were before.

4. Communication and availability

- Slack is our primary channel for coordination, questions, progress updates, and blocker reports.
- GitHub Issues and GitHub Projects are the source of truth for scope, ownership, status, acceptance criteria, and technical decisions.
- Use pull-request comments for code-review discussion. Slack may be used to notify a reviewer.
- The Tech Lead coordinates client communication unless a member is explicitly delegated.
- Acknowledge direct tags, messages, and review requests within 24 hours on weekdays when reasonably possible.
- Tell the team early about absences, exam weeks, work conflicts, or reduced capacity that could affect a commitment.
- If blocked for more than 3 hours, post what you tried, the obstacle, and the help you need in Slack.

5. Meetings and ceremonies

Meeting	Cadence and format	Purpose
Team working session	Monday, in person during class	Review the board, plan work, assign issues, make decisions, and resolve blockers.
Team check-in	Wednesday, online	Share progress, identify risks, coordinate reviews, and adjust work when needed.
Sprint planning and refinement	Monday at the start of each two-week sprint	Confirm priorities, acceptance criteria, owners, capacity, and sprint goal.
Retrospective	Every two sprints	Discuss what worked, what did not, and concrete improvements for the next cycle.
Client or stakeholder meeting	As scheduled	Prepare questions or demonstrations, capture feedback, and create actionable GitHub issues.

Meetings should have a clear purpose and outcome. If a member cannot attend, they should post a written update beforehand when possible.

6. Planning, issues, and GitHub Projects

- Every meaningful task should have one GitHub issue before implementation begins.
- Use Daniel's format: a short description, singular true/false acceptance criteria, and notes for context, links, screenshots, constraints, or dependencies.
- Keep issues focused on one outcome. Break large work into smaller issues when practical.
- Update the GitHub Projects status when work starts, becomes blocked, enters review, or is completed.
- Capture client feedback, bugs, and feature ideas as issues before they are prioritized.

7. Development and pull-request workflow

1. Confirm the issue, acceptance criteria, owner, and expected verification approach.
2. Create a focused branch from the current project base branch using a clear name such as issue-24-login-error or fix/transcription-report-error.
3. Make small, descriptive commits and keep changes limited to the issue scope.
4. Test the change locally and update relevant documentation.
5. Open a draft pull request early when feedback or help would be useful. Link the issue and summarize the change and testing.
6. Request review when ready. Reviewers should acknowledge the request within 24 hours and aim to complete a substantive review within 48 hours when reasonably possible.
7. Address review feedback professionally and record important decisions in the issue or pull request.
8. Merge only after required checks pass, review is complete, and the Tech Lead confirms the Definition of Done.

No one pushes directly to the shared main branch. Do not commit passwords, API keys, tokens, client data, or other secrets. Use test or anonymized data when working with health or speech-related information.

8. Definition of Done

- The issue acceptance criteria are met.
- The change has been tested or otherwise verified, and the verification is described in the pull request.
- Relevant documentation, setup instructions, or user-facing information is updated.
- The pull request is focused, understandable, and linked to its issue.
- Required review feedback has been addressed and checks are passing.
- The work is approved and merged, or explicitly accepted as a documented exception by the Tech Lead.

9. Roles, decisions, and accountability

Tech Lead: maintains the roadmap and board, facilitates meetings, coordinates client communication, helps remove blockers, ensures work is reviewable, and escalates risks when needed.

Developers: own assigned work, communicate progress and risks, participate in reviews, test contributions, document useful context, and contribute to team decisions.

We seek consensus on important decisions. The person closest to the work may make routine implementation decisions that fit the issue and project conventions. When the team cannot reach a timely decision, the Tech Lead makes the decision after considering input. Significant decisions belong in GitHub.

For conflict or missed commitments: discuss the concern directly and respectfully, focus on evidence and the work, involve the Tech Lead if unresolved, and escalate to Daniel only when the team cannot resolve it or course requirements are at risk.

10. Agreement maintenance

This is a living agreement. Any member may propose an amendment. We will review it at the mid-semester milestone and during retrospectives when a recurring problem, schedule change, or new project need requires an update.

11. Signatures

By signing, we confirm that we have read this agreement and will make a good-faith effort to follow it throughout the Fall 2026 iteration.

Role	Name	Signature	Date
Tech Lead	Munashe Sam Mudabura		9/1/2026
Developer	Nayira Nwikpuinee		
Developer	Olasubomi Adekunle		
Developer	Mayokun Lawal		
Developer	Olivia Hageman		
Developer	Donggeun Moon		9/6/2026
Developer	Ramedan Ahmed		